PROJECT No.
PROJECT TITLE

WAQ306

CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

WATER UTILITY SYSTEM SECURITY

PROJECT STATUS

DESIGN PHASE

PROJECT DESCRIPTION

Construction of Phase Il of Water Utility Security based on the result of
PROJECT MANAGER HOWARD CHRISTIAN the outcome of the Water Vulnerability Assessment conducted in fiscal
CONSULTANT year 2004.
CONTRACTOR
BUDGET $538,123

PROJECTED REVISED ACTUAL PROGRESS PHOTO

PROJECT SCHEDULE INITIATE - FINISH INITIATE - FINISH INITIATE - FINISH - 7N
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DESIGN/SURVEYING

08/07 —10/07

CONSTRUCTION

01/08 —04/08

EQUIPMENT
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Project Located
at Various Water Facilities
Thoughout the City

City of Sugar Land

Capital Improvement Program

*PER = Preliminary Engineering Report

**ROW = Right-of-Way



